

INTERNSHIP STUDENT LOGBOOK FORM — REPORT 1 (WEEKS 1 – 4)

Student's Name:	Yabets Alelign Tiruneh	Student ID:	ETS 1352/15
Name of Company:	Ethio Telecom (CTO Silicon / Bole Branch)	Department:	Software Engineering
Name of Supervisor:	Mr. Naod (Director)	Project / Role:	SuperDimm / Software Dev Intern

Have you been given brief on the company safety guidelines? ☒ Yes ☐ No
(This question will be raised only on report 1. Please delete in report 2, 3 and 4)

Week	Day	Date	Work Performed	Supervisor's Signature & Comment
Week 1	Day 1	July 1, 2026	Completed workplace registration and attended SuperDimm project briefing.	Comment: Sign: _____ Date: ____
	Day 2	July 2, 2026	Reviewed project architecture documentation and development guidelines.	
	Day 3	July 3, 2026	Configured development environment: Node.js, VS Code, Git, and Android SDK.	
	Day 4	July 4, 2026	Analyzed customer care ticketing requirements and complaint categories.	
	Day 5	July 6, 2026	Documented backend functional requirements and initial data entity scope.	
Week 2	Day 1	July 7, 2026	Analyzed customer self-service reporting vs. staff ticket management needs.	Comment: Sign: _____ Date: ____
	Day 2	July 8, 2026	Formulated modular architecture: Next.js web, mobile client, and REST APIs.	
	Day 3	July 9, 2026	Designed data schemas for Customer, ServiceRequest, and Category models.	
	Day 4	July 10, 2026	Specified RESTful API contract: endpoints, request/response formats, and codes.	
	Day 5	July 11, 2026	Finalized architectural workflow diagrams for request submission and tracking.	
Week 3	Day 1	July 13, 2026	Initialized SuperDimm web app using Next.js App Router and TypeScript.	Comment: Sign: _____ Date: ____
	Day 2	July 14, 2026	Configured Tailwind CSS tokens, typography, and responsive breakpoints.	
	Day 3	July 15, 2026	Set up shadcn/ui and Radix UI components (Button, Card, Dialog, Badge).	
	Day 4	July 16, 2026	Built shared application layout: header, sidebar, and container wrappers.	
	Day 5	July 17, 2026	Implemented wireframes and placeholder views for staff dashboard and portal.	
Week 4	Day 1	July 20, 2026	Configured Prisma ORM with SQLite database for local development.	Comment: Sign: _____ Date: ____
	Day 2	July 21, 2026	Resolved database driver issues using @prisma/adapters-better-sqlite3.	
	Day 3	July 22, 2026	Executed Prisma migrations for Customer and ServiceRequest relational models.	
	Day 4	July 23, 2026	Implemented core REST API endpoints: ticket submission and filtered listing.	
	Day 5	July 24, 2026	Developed customer profile API endpoints; verified JSON payloads with Postman.	

INTERNSHIP STUDENT LOGBOOK FORM — REPORT 2 (WEEKS 5 – 8)

Student's Name:	Yabets Alelign Tiruneh	Student ID:	ETS 1352/15
Name of Company:	Ethio Telecom (CTO Silicon / Bole Branch)	Department:	Software Engineering
Name of Supervisor:	Mr. Naod (Director)	Project / Role:	SuperDimm / Software Dev Intern

Week	Day	Date	Work Performed	Supervisor's Signature & Comment
Week 5	Day 1	July 27, 2026	Designed internal operations dashboard layout for real-time ticket oversight.	Comment: Sign: _____ Date: ____
	Day 2	July 28, 2026	Built statistical metric cards for Total, Pending, In-Progress, and Resolved.	
	Day 3	July 29, 2026	Created aggregation queries calculating ticket volumes across categories.	
	Day 4	July 30, 2026	Implemented priority badges (Low, Medium, High, Critical) for ticket triage.	
	Day 5	July 31, 2026	Tested dashboard query efficiency and verified multi-screen responsiveness.	
Week 6	Day 1	August 3, 2026	Developed customer directory table displaying account numbers and contacts.	Comment: Sign: _____ Date: ____
	Day 2	August 4, 2026	Built debounced search filter for rapid customer lookup by phone/account ID.	
	Day 3	August 5, 2026	Implemented slide-over drawer (Sheet) for inspecting customer profiles.	
	Day 4	August 6, 2026	Implemented table pagination and sorting controls for large customer datasets.	
	Day 5	August 7, 2026	Tested customer directory UI states, loading skeletons, and empty states.	
Week 7	Day 1	August 10, 2026	Built ticket detail view (/requests/{id}) showing problem details and timestamps.	Comment: Sign: _____ Date: ____
	Day 2	August 11, 2026	Implemented ticket lifecycle transition workflow: Pending -> In Progress -> Resolved.	
	Day 3	August 12, 2026	Integrated staff resolution notes and technician assignment dropdown menus.	
	Day 4	August 13, 2026	Added optimistic UI updates for status changes with rollback on API errors.	
	Day 5	August 14, 2026	Validated end-to-end request lifecycle and database persistence upon updates.	
Week 8	Day 1	August 17, 2026	Configured NextAuth authentication with credentials and JWT session strategy.	Comment: Sign: _____ Date: ____
	Day 2	August 18, 2026	Implemented Role-Based Access Control (RBAC) separating customer and staff views.	
	Day 3	August 19, 2026	Created Next.js route middleware guarding internal staff dashboard routes.	
	Day 4	August 20, 2026	Secured API routes by verifying JWT bearer tokens in authorization headers.	
	Day 5	August 21, 2026	Tested route protection, session expiry, and demonstrated secure web platform.	

INTERNSHIP STUDENT LOGBOOK FORM — REPORT 3 (WEEKS 9 – 13)

Student's Name:	Yabets Alelign Tiruneh	Student ID:	ETS 1352/15
Name of Company:	Ethio Telecom (CTO Silicon / Bole Branch)	Department:	Software Engineering
Name of Supervisor:	Mr. Naod (Director)	Project / Role:	SuperDimm / Software Dev Intern

Week	Day	Date	Work Performed	Supervisor's Signature & Comment
Week 9	Day 1	August 24, 2026	Built customer self-service landing portal and public service overview pages.	Comment: Sign: _____ Date: ____
	Day 2	August 25, 2026	Built problem-reporting form with category pickers (Broadband, SIM, Billing).	
	Day 3	August 26, 2026	Implemented automatic unique tracking reference generator (e.g. REQ-2026-XXXX).	
	Day 4	August 27, 2026	Developed public ticket status lookup page for tracking ticket progress.	
	Day 5	August 28, 2026	Added client-side form validation with Zod to prevent invalid submissions.	
Week 10	Day 1	August 31, 2026	Conducted HCI audit of web interfaces to reduce visual complexity and clutter.	Comment: Sign: _____ Date: ____
	Day 2	September 1, 2026	Simplified dense tables by moving secondary metadata into slide-over panels.	
	Day 3	September 2, 2026	Replaced raw status text with high-contrast, accessible status badges.	
	Day 4	September 3, 2026	Designed intuitive empty-state views with icons and actionable prompts.	
	Day 5	September 4, 2026	Standardized toast notifications, loading states, and form feedback dialogs.	
Week 11	Day 1	September 7, 2026	Refined responsive web layouts across varying monitor and laptop resolutions.	Comment: Sign: _____ Date: ____
	Day 2	September 8, 2026	Planned cross-platform mobile client architecture using React Native & Expo.	
	Day 3	September 9, 2026	Initialized mobile project with Expo Router and TypeScript configuration.	
	Day 4	September 10, 2026	Configured mobile theme tokens (Colors, Typography, Spacing) and base UI.	
	Day 5	September 11, 2026	Built bottom tab navigation layout: Home, Services, Requests, Alerts, Profile.	
Week 12	Day 1	September 14, 2026	Implemented mobile login view with JWT session storage via Expo SecureStore.	Comment: Sign: _____ Date: ____
	Day 2	September 15, 2026	Developed mobile Home and telecom services catalog showcase screens.	
	Day 3	September 16, 2026	Built mobile service request creation screen with category dropdown picker.	
	Day 4	September 17, 2026	Developed mobile customer ticket history screen with status badges.	
	Day 5	September 18, 2026	Implemented ticket detail screen, profile view, and alerts placeholder screen.	
Week 13	Day 1	September 21, 2026	Tested mobile application on Android emulators, resolving viewport bugs.	Comment: Sign: _____ Date: ____
	Day 2	September 22, 2026	Conducted cross-platform integration tests between mobile client and web APIs.	
	Day 3	September 23, 2026	Documented system limitations (mobile notifications marked as prototype).	
	Day 4	September 24, 2026	Cleaned codebase, checked TypeScript compile errors, and pushed to GitHub.	
	Day 5	September 25, 2026	Gathered screenshots, verified technical data, and finalized report logbook.	